COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 19/ 2017

ESTI MATE SUMVARY 11:02: 57

CONTI D: C19401 ESTI MATE NO 0001

PCN. 19401-BI D

CONTRACT DESCRI PTI ON\: TIME CHARGED. 14.5 DAYS
US 160 AT RI O GRANDE CR 19 I NT

COFRS REPORTI NG CATEGCRY: 5

PERCENT TI ME: 32.22 ORI G TI ME ALLOW

PRQJECT NO NHPP1602- 142
US 160 AT R O GRANDE CR 19 I NT
NAME OF ROAD:
PRQJECT COUNTI ES: R O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 03/20/2017
2273 R VER ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN 03/ 20/ 2017
DATE AWARDED 12/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED  03/20/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1,008, 461. 41 PARTI Cl PATI NG $ 264, 474. 97 $ 264, 474. 97
AWARD PRQIECT AMT: $ 1,111, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24.08% TOTAL EARNI NGS 264, 474. 97 264, 474.97
FUNDS AVAI LABLE: $ 833, 986. 44 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 264, 474. 97 264, 474. 97
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,553.96 -6, 553.96

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 257, 921. 01 257, 921. 01

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 257, 921. 01 257, 921. 01

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 257,921.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19401
PCN: 19401-BI D
NHPP1602- 142

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00035 Renoval of Pipe

0015 202-00090 Renoval of Delineator

0020 202-00220 Renoval of Asphalt Mat

0025 202-00240 Renoval of Asphalt Mat (Pl aning)

0030 202-00250 Renoval of Pavenent MarKking

0035 202-00810 Renoval of Ground Sign

0040 202-01000 Renoval of Fence

0045 202-04004

0050 203-00010

0055 203-00100 Mick Excavation

Plug Culvert (Special)

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 04/ 19/ 2017

11: 02: 57
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CONTI D C19401

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
149. 20000 0. 000 0.00
0065 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
139. 82000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
136. 70000 0. 000 0.00
0075 203-01597 Pot hol i ng 17. 000 0. 000
HOUR 17. 000 9,945. 34
585. 02000 17. 000 9, 945. 34
0080 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
97. 80000 0. 000 0.00
0085 207-00205 Topsoi | 377.000 0. 000
(% 0. 000 0. 00
5. 68000 0. 000 0.00
0090 207-00210 St ockpi | e Topsoi | 377.000 0. 000
cY 377. 000 1, 775.67
4.71000 377.000 1,775. 67
0095 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.76000 0. 000 0.00
0100 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
30. 56000 0. 000 0.00
0105 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 95000 0. 000 0.00
0110 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 235. 89
1, 235. 89000 1. 000 1, 235. 89



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
625. 02000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
68. 75000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
168. 75000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
392. 71000 0. 000 0. 00
0135 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
378. 69000 0. 000 0. 00
0140 208- 00207 Erosi on Control Managenent 45. 000 0. 000
DAY 8. 000 5, 340. 16
667. 52000 8. 000 5, 340. 16
0145 210- 00011 Reset Mail box Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
729. 02000 0. 000 0. 00
0150 210- 00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
368. 76000 0. 000 0. 00
0155 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
2, 383. 81000 0. 000 0. 00
0160 212-00032 Soi | Condi ti oni ng 0. 700 0. 000
ACRE 0. 000 0. 00
567. 51000 0. 000 0. 00
0165 213-00004 Mil ching (Weed Free Straw) 0. 700 0. 000
ACRE 0. 000 0. 00

1, 417. 54000 0. 000 0. 00



CONTI D C19401 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 126. 000 0. 000
LB 0. 000 0. 00
6. 54000 0. 000 0. 00
0175 240- 00000 Wldlife Biologist 10. 000 0. 000
HOUR 2.000 234.00
117. 00000 2.000 234.00
0180 304- 02000 Aggregate Base Course (C ass 2) 1, 000. 000 0. 000
TON 521. 280 23, 869. 41
45. 79000 521. 280 23, 869. 41
0185 304- 06000 Aggregate Base Course (Cl ass 6) 653. 780 0. 000
TON 653. 780 37,115. 09
56. 77000 653. 780 37,115. 09
0190 304-09014 Aggregate Base Course (Special) 190. 000 0. 000
TON 0. 000 0. 00
44. 38000 0. 000 0. 00
0195 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 24. 000 0. 000
SY 0. 000 0. 00
181. 21000 0. 000 0. 00
0200 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 2, 365. 000 0. 000
TON 0. 000 0. 00
150. 93000 0. 000 0. 00
0205 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 291. 000 0. 000
GAL 0. 000 0. 00
4. 67000 0. 000 0. 00
0210 603-10180 18 Inch Corrugated Steel Pipe 64. 000 0. 000
LF 64. 000 5, 648. 64
88. 26000 64. 000 5, 648. 64
0215 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 2.000 1, 250. 02
625. 01000 2.000 1, 250. 02
0220 607-11450 Fence Split Cedar 79. 000 0. 000
LF 0. 000 0. 00
39. 01000 0. 000 0. 00



CONTI D C19401 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 48. 000 208. 80
4. 35000 48. 000 208. 80
0230 609-24004 CQutter Type 2 (4 Foot) 19. 000 0. 000
LF 0. 000 0. 00
181. 99000 0. 000 0. 00
0235 612-00001  Delineator (Type I) 17. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
0240 612-00002  Delineator (Type I1) 12. 000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0. 00
0245 612-00003 Delineator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
28. 75000 0. 000 0. 00
0250 612- 00260 Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
157. 50000 0. 000 0. 00
0255 612- 00270 Location Marker (Utility)(Flat Slat) 354. 000 0. 000
EACH 0. 000 0. 00
112. 50000 0. 000 0. 00
0260 613- 03500 Electrical Conduit (Plastic) (Miltiduct) (Special) 2 - 750. 000 0. 000
1 1/4 I NCH
LF 354. 000 12, 390. 00
35. 00000 354. 000 12, 390. 00
0265 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
3, 050. 08000 0. 000 0. 00
0270 613-07195 Proof Conduit 1, 500. 000 0. 000
LF 826. 000 1, 445.50
1. 75000 826. 000 1, 445. 50
0275 614-00011 Sign Panel (Qass I) 27.000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01512 Steel Sign Support (2-1nch Round) (Post) 42. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 8. 000 0. 000
EACH 0. 000 0. 00
31. 25000 0. 000 0. 00
0290 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
81. 25000 0. 000 0. 00
0295 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 750 17, 459. 51
23, 279. 35000 0. 750 17, 459. 51
0300 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 243 46, 009. 71
189, 340. 37000 0. 243 46, 009. 71
0305 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 937.53
1, 875. 05000 0. 500 937.53
0310 627-00013 Pavenent Marking Paint (H gh Build) 173. 000 0. 000
GAL 0. 000 0. 00
151. 25000 0. 000 0. 00
0315 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 116. 000 0. 000
|
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 630- 00000 Fl aggi ng 2, 000. 000 0. 000
HOUR 340. 500 8,938. 13
26. 25000 340. 500 8,938. 13
0325 630- 00007 Traffic Control Inspection 18. 000 0. 000
DAY 11. 000 1,718.75
156. 25000 11. 000 1,718.75
0330 630-00012 Traffic Control Management 45. 000 0. 000
DAY 16. 000 9, 900. 32

618. 77000 16. 000 9, 900. 32



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11: 02: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341 Construction Traffic Sign (Panel Size A) 80. 000 0. 000
EACH 10. 500 131. 25
12. 50000 10. 500 131. 25
0340 630- 80342 Construction Traffic Sign (Panel Size B) 12. 000 0. 000
EACH 5. 000 375. 00
75. 00000 5. 000 375. 00
0345 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 4,687. 62
3,125. 08000 1. 500 4,687.62
0350 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 12. 000 75. 00
6. 25000 12. 000 75. 00
0355 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 187. 50
37.50000 5. 000 187. 50
0360 630- 80380 Traffic Cone 100. 000 0. 000
EACH 28. 000 35. 00
1. 25000 28. 000 35. 00
0365 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 375. 24000 0. 000 0. 00
0370 700- 70010 F/ A M nor Contract Revisions 1, 695. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
F A 84. 020 84.02
1. 00000 84. 020 84.02
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19401-BI D ESTI MATE RUN 04/ 19/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0001 11:02: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70023 F/ A On-The-Job Trai nee 320. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70060 F/ A Adjust Uilities 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70589 F/ A Environnental Health & Safety Management 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,074,103.28 % 240,116.84 $ 240, 116. 84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (Oass 2) 1. 000 0. 000
EACH 1. 000 12,332.82
12, 332. 82000 1. 000 12, 332.82
0415 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 10, 900. 28
10, 900. 28000 1. 000 10, 900. 28
0420 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 125.03
1, 125. 03000 1. 000 1, 125. 03
CAT 0400 CURRENT AMI  $ 24,358.13 $ 24,358.13 % 24,358. 13

PRQJIECT TOTAL CURRENT AMI $ 1,098,461.41$

264,474.97 % 264, 474. 97



